

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Prakasam District - PMGSY – Phase – VI – BT to the Road from Pandipally to Ramachandrapuram in Vetapalem” Revised Administrative Sanction along with price escalation charges permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1721

Dated:23-11-2010

Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08.
(Issued with the concurrence of Finance (Expdr.P.R.& R.D.) Dept.
vide their U.O.No. 22193/314/ Expdr.PR&RD/08,dt.4.9.2008)
- 3) From the ENC(PR), Lr.No.W27/DEE-3/PMGSY/Ph-VI/PKM
/RAS/09, Dated. 24.5.2010

<<>>

ORDER:

In the reference 1st read above, Administrative Sanction was accorded for Rs. 25.90 lakh in respect for the “BT to the Road from Pandipally to Ramachandrapuram in Vetapalem” in Prakasam District under PMGSY Phase VI.

2. In the reference 2nd read above, Government have permitted for Price escalation Charges and Excess Tender Premium for all Phases VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (Expr.PR&RD) Department, vide their U.O.No.22193/314/Expr.PR&RD/08, Dt. 4.9.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.27.18 lakh as against the Original Administrative Sanction of Rs. 25.90 lakh for the work “BT to the Road from Pandipally to Ramachandrapuram in Vetapalem” in Prakasam District under PMGSY Phase VI, due to price escalation additional amount required of Rs.1.59 lakh.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount Rs. 27.18 lakh, as against the Original Administrative Sanction of Rs. 25.90 lakh for the work BT to the Road from Pandipally to Ramachandrapuram in Vetapalem” Prakasam District under PMGSY Phase VI, due to price escalation additional amount required of Rs.1.59 lakhs. The Additionality , i.e., Price escalation Amount, has to be met from Budget released by the State Government towards State share under PMGSY. The amount chargeable as follows:

1. OAS cost of above work	: Rs. 25.90 lakhs
<u>Now RAS required as follows</u>	
a)Amount chargeable from PMGSY Ph.VI	: Rs. 25.59 lakhs
b) Amount chargeable from State Govt. share Towards price escalation	: Rs. 1.59 lakhs

Total RAS required (a+b)	: Rs. 27.18 lakhs

(PTO)

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, Panchayat Raj, Prakasam District.

The District Treasury Officer, Prakasam, District,

The Account General, A.P. Hyderabad,.

Copy to:

O.S.D. to Minister (Panchayat Raj) /P.S to Spl. Chief Secy.to Govt. (PR).

SF/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER